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Spectrosc opy
X ray Telescope

R elicated Optics
Segmented Optics

IPT Leader
Lean “an Speyhroeck
Ivanspeybroeckiots harvard edu
(B17-495-7 233

Extendable Optical
Bench

Cren Sheintmn an
oren.r sheinman. 1 @gsfc.nasa.goy
(301 3-286-2255

Cryogenics

Stephen Cadles
Stephen H.Castles 1 @gsfc nass goy
(301 3-256-5405

*]PT's are getting organized and
and getting down to work

*GSFC/SAO team getting to
know the NRA groups

oS XT Status Review - 8/12/98

*EOB is not a feasibility 1ssue
anymore

*Need to get all contracts in
place quickly

Hard X -ray Telescope

Comprehensive HXT
Hard H-ray Optics
Silicon Strip Detectars

IPT Leader:
Fiana Harrzon
fionaZsr| caltech edu
(8181-395-661

X ray Calonmeters

Comprehensive Microcalorimeters
Multilayer Aksorbers and Sensors
Tungzten TES Microcalaorimeters

IPT Leader
Richard Kelley
kelleyi@ihesw: gsfo nasa .gov
(301 3-256-7 266

Grating/CCD
Comprehensive Gratingfs CD

IPT Leader
Steven Kahn
skahni@canmmen physcolumbia.edu
[212)-5:94-3099
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» Technology Roadmap Revision
— Viewgraph with facing page notes format
— Activity flow diagrams
+ Requirements Document
— controls interfaces and overall systems work
— needs everyone’s help
» Overall error (performance) budgets
— pointing, aspect determination, optical performance.etc.
+  Weight and Cost Management/Reduction
»  Web Page
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K- Ry Mission Interaction Concerns Soptomber 24, 1068

«  Work requires mputs from IPTs
— information
— understanding - tie between science objectives and system requirements
— Treview
» Desire 1s to mmmmize impact on IPTs
— coordinated interactions
— sgpecified points of contact
— e-mail with broad distribution

» Feedback (positive or negative) and suggestions are welcomed



Calsfgﬂ@cﬁm Bob Rasche
X-Roy Mission Project Needs Septmber 24,1958

+ Coordination by IPT leaders

— 1includes all work in the activity area

» Progress Reports - due 27th of month. Inputs to NASA reviews,
briefings, State of the Universe, etc.

+ Lien Lists
+ Photos
» Contracting - let’s get it done

* And again, Feedback - how can we do the job better
— Bob Rasche, (617)-496-7774, rrasche(@cfa harvard.edu



